

2026 ADK 46er Trailcrew Schedule

| Dates | Worksite | Meet Time and Location | Project | NOTES | Camping Dates | Campground | Campsite Numbers |
|------------|----------------------|---|---|-------|---------------------|---------------|---------------------|
| May 2 | Dix Round Pond Trail | 7:30 AM at Frontier Town (A-Frame, Exit 29) for car pooling / 8:15 AM at Round Pond Trailhead | Blow down sweep and Drainage | | No camping provided | | |
| May 3 | Elk Lake | 8:00 at Elk Lake Lodge | New Bridge Prep | | No camping provided | | |
| May 9 | Elk Lake / Dix Range | 7:30 AM at Frontier Town (A-Frame, Exit 29) for car pooling / 8:15 AM at Elk Lake Trailhead | Blow down sweep and Drainage | | No camping provided | | |
| May 10 | Elk Lake | 8:00 at Elk Lake Lodge | New Bridge Prep | | No camping provided | | |
| May 23 | Giant North Trail | 7:30 AM Giant North Trailhead, Route 9N | Blow down sweep and Drainage | | No camping provided | | |
| May 28-31 | Elk Lake | 8:00 AM Elk Lake Lodge for numerous activities | Blow down sweeps, drainage and other activities | 1 | May 27-May 31 | Frontier Town | Site 87,89,91 |
| June 13 | Whiteface | 7:30 AM at Reservoir Trailhead for Whiteface | Blow down sweep | | June 12-14 | Sharp Bridge | Site 21,21,23 |
| June 14 | Twin Valleys | 7:30 at Twin Valleys Center | New Bridge Construction | | June 12-14 | Sharp Bridge | Site 87,89,91 |
| June 27-28 | Caulkins Brook | TBD | New Bridge Construction | 3 | June 26-28 | Sharp Bridge | Site 20,21,23 |
| July 11 | Cascade | 7:30 at Route 73 and Bobsled Run (Mt. Van Hoevenberg Center) | New Trail Build | | July 10-12 | Frontier Town | Site 82,83,84 |
| July 12 | Twin Valleys | 7:30 at Twin Valleys Center | New Bridge Construction | | July 10-12 | Frontier Town | Site 82,83,84 |
| July 24-26 | Avalanche Pass | 7:30 at HPIC Parking lot | Trail Restoration | 2 | July 23-26 | Frontier Town | Site 56,58,59,60,61 |
| August 1-2 | Twin Valleys | 7:30 at Twin Valleys Center | New Bridge Construction | | July 31-Aug 2 | Frontier Town | Site 82,83,84 |

| | | | | | | | |
|--------------|----------------|--|--------------------------------------|---|---------------------|---------------|---------------------|
| August 15-16 | Caulkins Brook | TBD | New Bridge Construction | 3 | Aug 14-16 | Sharp Bridge | Site 20,21,23 |
| Aug 29-30 | Twin Valleys | 7:30 at Twin Valleys Center | New Bridge Construction | | Aug 28-30 | Frontier Town | Site 82,83,84 |
| Sept 11-13 | Calamity Brook | 7:15 at Frontier Town for Carpooling; 8) at Upper Work Trailhead | New Ladder, Dainage, Trail Alignment | 2 | Sept 10-13 | Frontier Town | Site 56,58,59,60,61 |
| Oct 3-4 | Giant Mt. L2 | TBD | Build Prep | 3 | Oct 2-4 | Frontier Town | Site 87,89,91 |
| Oct 17-18 | Giant Mt. L2 | TBD | The Build | 3 | No camping provided | | |

| |
|---------------|
| NOTES: |
|---------------|

| | |
|---|---|
| 1 | Space is limited to stay at Elk Lake Lodge that includes meals. To anyone that signs up for he lottery, you will receive an email invite for a live 'pull names from 46er 'hat' in April. We will be working both on Elk Lake and NYSDEC Properties with some fun projects. |
| 2 | This is a 3 day event! The 46er Trail Masters will be providing dinner on Saturday night. Come for all three days or only one. |
| 3 | Distance to the worksite is a 5-6 mile walk. There is plenty of area around the site for camping. More information will come to those that sign up. |