

2026 ADK 46er Trailcrew Schedule

Dates	Worksite	Meet Time and Location	Project	NOTES	Camping Dates	Campground	Campsite Numbers
May 2	Dix Round Pond Trail	7:30 AM at Frontier Town (A-Frame, Exit 29) for car pooling / 8:15 AM at Round Pond Trailhead	Blow down sweep and Drainage		No camping provided		
May 3	Elk Lake	8:00 at Elk Lake Lodge	New Bridge Prep		No camping provided		
May 9	Elk Lake / Dix Range	7:30 AM at Frontier Town (A-Frame, Exit 29) for car pooling / 8:15 AM at Elk Lake Trailhead	Blow down sweep and Drainage		No camping provided		
May 10	Elk Lake	8:00 at Elk Lake Lodge	New Bridge Prep		No camping provided		
May 23	Whiteface	7:30 AM at Reservoir Trailhead for Whiteface	Blow down sweep and Drainage		No camping provided		
May 28-31	Elk Lake	8:00 AM Elk Lake Lodge for numerous activities	Blow down sweeps, drainage and other activities	1	May 27-May 31	Frontier Town	Site 87,89,91
May 28-31	Giant MT. L2	Pending turnout	Site Preperation	1	May 27-May 31	Frontier Town	Site 87,89,91
June 13-14	Black Kettle Bridge	7:30 at Lansing and Cook Roads Essex, NY	New Bridge Construction		June 12-14	Sharp Bridge	Site 21,21,23
June 27-28	Caulkins Brook	TBD	New Bridge Construction	3	June 26-28	Sharp Bridge	Site 20,21,23
July 11	Cascade	7:30 at Route 73 and Bobsled Run (Mt. Van Hoevenberg Center)	New Trail Build		July 10-12	Frontier Town	Site 82,83,84
July 12	Black Kettle Bridge	7:30 at Lansing and Cook Roads Essex, NY	New Bridge Construction		July 10-12	Frontier Town	Site 82,83,84
July 24-26	Avalanche Pass	7:30 at HPIC Parking lot	Trail Restoration	2	July 23-26	Frontier Town	Site 56,58,59,60,61
August 1-2	Calamity Brook	7:15 at Frontier Town for Carpooling; 8) at Upper Work Trailhead	New Ladder, Drainage, Trail Alignment		July 31-Aug 2	Frontier Town	Site 82,83,84

August 15-16	Caulkins Brook	TBD	New Bridge Construction	3	Aug 14-16	Sharp Bridge	Site 20,21,23
Aug 29-30	Black Kettle Bridge	7:30 at Lansing and Cook Roads Essex, NY	New Bridge Construction		Aug 28-30	Frontier Town	Site 82,83,84
Sept 11-13	Calamity Brook	7:15 at Frontier Town for Carpooling; 8) at Upper Work Trailhead	New Ladder, Drainage, Trail Alignment	2	Sept 10-13	Frontier Town	Site 56,58,59,60,61
Oct 3-4	Giant Mt. L2	TBD	Build Prep	3	Oct 2-4	Frontier Town	Site 87,89,91
Oct 17-18	Giant Mt. L2	TBD	The Build	3	No camping provided		

NOTES:	
1	Space is limited to stay at Elk Lake Lodge that includes meals. To anyone that signs up for the lottery, you will receive an email invite for a live 'pull names from 46er 'hat' in April. We will be working both on Elk Lake and NYSDEC Properties with some fun projects.
2	This is a 3 day event! The 46er Trail Masters will be providing dinner on Saturday night. Come for all three days or only one.
3	Distance to the worksite is a 5-6 mile walk. There is plenty of area around the site for camping. More information will come to those that sign up.